From: Danny Mapili - WPD-C
To: Patrick J. Murray
Cc: LaShaun Queen; Joshua Hill; Edwin Lopacki - WPIB
Subject: Re: FERC Offsite Swing: Budget Check
Date: Tuesday, May 31, 2016 3:28:40 PM

Thanks!

Danny C. Mapili
Project Manager (Contractor)
Office of Design and Construction
NCR-PBS U.S. General Services Administration
Room 7919 (Station 7360)
P 202-219-0376 | M 703-678-8289

On Tue, May 31, 2016 at 3:23 PM, Patrick J. Murray <pmurray@akridge.com> wrote:

> Danny, I have a third GC looking at the 50% CDs. I should receive an updated budget price next week, and should be able to provide to you early the following week, around Tuesday 6/14.
>
> Regards,
>
> Patrick Murray
>
> Vice President, Construction Management
>
> T 202.207.3954
>
> M 202.367.8908
>
> **AKRIDGE**
>
> *Invested.*
>
> ---
>
> **From:** Danny Mapili - WPD-C [mailto:danny.mapili@gsa.gov]
> **Sent:** Tuesday, May 31, 2016 3:21 PM
> **To:** Patrick J. Murray
> **Cc:** Joshua Hill; Edwin Lopacki - WPIB
> **Subject:** FERC Offsite Swing: Budget Check
>
> Patrick,

Please provide an updated budget check based from the 50% CD's.
Please advise when we expect to received it.

Thanks.

Danny C. Mapili

Project Manager (Contractor)

Office of Design and Construction

NCR-PBS U.S. General Services Administration

Room 7919 (Station 7360)

P 202-219-0376 | M 703-678-8289